



Grant All-Detail Report Buffer Law 2017

Grant Title - 2017 - Buffer Law (Kandiyohi SWCD)

Grant ID - P17-8975

Organization - Kandiyohi SWCD

Original Awarded Amount	\$30,000.00	Grant Execution Date	4/21/2017
Required Match Amount	\$0.00	Original Grant End Date	12/31/2018
Required Match %	0%	Grant Day To Day Contact	Rick Reimer
Current Awarded Amount	\$30,000.00	Current End Date	12/31/2018

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$30,000.00	\$30,000.00	\$0.00
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$30,000.00	\$30,000.00	\$0.00

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Admin & Technical	Administration /Coordination	Current State Grant	2017 - Buffer Law (Kandiyohi SWCD)	\$28,706.51	\$28,706.51	3/30/2018	N
Education & Information	Special Projects	Current State Grant	2017 - Buffer Law (Kandiyohi SWCD)	\$1,293.49	\$1,293.49	2/28/2018	N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - Admin & Technical			
Description	The Kandiyohi SWCD staff will oversee the administration and technical aspects on buffer implementation. Staff will meet with landowners and go over buffer maps and answer questions.		
Category	ADMINISTRATION/COORDINATION		
Start Date	2-May-17	End Date	30-Mar-18
Has Rates and Hours?	No		
Actual Results	Funds have been spent towards the administration and technical work on the buffer implementation. Admin time was spent helping with sending postcards and letters and administrating the grant. Technical time was entering information into the buffcat, site checks with landowners, and reviewing buffer map with landowners and answering questions. All funds have been spent.		

Grant Activity - Education & Information

Description	Funds will be spent on educational materials that will be designed and distributed to the public in forms of brochures, postcards, letters, and newsletter. The staff will also develop materials to be put in newspapers and other media outlets. The staff will also will hold informational meetings and share information at Fair booth/		
Category	SPECIAL PROJECTS		
Start Date	2-May-17	End Date	30-Mar-18
Has Rates and Hours?	No		
Actual Results	Funds have been spent on posters, postcards, newsletter, and supplies for fair booth. All funds spent.		

Grant Attachments

Document Name	Document Type	Description
2017 Buffer Law Implementation	Grant Agreement	2017 Buffer Law Implementation - Kandiyohi SWCD
2017 Buffer Law Implementation executed	Grant Agreement	2017 Buffer Law Implementation - Kandiyohi SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 05/21/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/25/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/30/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 04/19/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 05/21/2018
Buffer Law 2017 Final Financial Report	Grant	2017 - Buffer Law (Kandiyohi SWCD)